

TaskFlow

Sprint 2 Review — Final Presentation

Team KISS

Joey Ampfer | AJ Schulte | Denver Hogan | Naeun Kim

Agenda

1. Final Demo
2. Sprint 2 Goals
3. Sprint 2 Metrics
4. Feature Completion Status
5. Individual Contributions
6. Weekly Progress
7. Retrospective (Wrong / Well / Improvement Plan)
8. Project Links
9. Q&A

Final Demo

Live walkthrough of Sprint 2 features

Demo video: <https://youtu.be/ZbdkTtjiGz0>

Try it yourself: github.com/joseph-ampfer/ASE285_team_project

Highlights:

- F2 Sub-tasks with progress bar
- F5 Canvas assignment import + auto-sync
- F6 Points & gamification
- F7 User accounts (registration + login)

Sprint 2 Goals

Target: Complete remaining features and add polish

Features targeted (3 planned + 1 added mid-sprint):

Feature	Description	Owner
F2	Sub-Tasks + Progress Tracking	Denver
F5	Canvas API Integration	Naeun
F6	Points / Gamification	Naeun
F7	User Accounts (added Week 2)	Denver

Requirements: 9 originally planned + 3 added (F7) = 12 total

Sprint 2 Metrics

Metric	Value
Lines of Code (Sprint 2)	~12,800
Unit Tests added	118
Integration Tests added	18
Acceptance Tests added	0
Features Completed	4 / 4
Requirements Completed	12 / 12
Feature Burndown	100%
Requirement Burndown	100%

Feature Completion Status

Feature	Requirements	Status
F2: Sub-Tasks + Progress	R2.1, R2.2, R2.3	Complete
F5: Canvas API	R5.1, R5.2, R5.3	Complete
F6: Gamification	R6.1, R6.2, R6.3	Complete
F7: User Accounts	R7.1, R7.2, R7.3	Complete

F7 (User Accounts) was added mid-sprint and still finished within Sprint 2.
AJ also delivered light/dark mode polish on top of Sprint 1's F3 and F4.

Individual Contributions

Member	LoC (S2)	Features	Req. Done	Burndown
Denver Hogan	~4,636	F2, F7	6/6	100%
Naeun Kim	~5,380	F5, F6	6/6	100%
AJ Schulte	~3,368	<i>(maintenance + light/dark mode)</i>	--	--
Joey Ampfer	--	<i>(Team Lead)</i>	--	--

Joey's contributions: testing infrastructure, documentation, PR management, integration support.

Weekly Progress

Week	Date	Accomplishments	Burndown
1	Mon Mar 23	Sub-tasks (F2), Gamification (F6), light/dark mode	6/9 (67%)
2	Mon Mar 30	Canvas integration (F5); F7 User Accounts added (+3 reqs)	8/12 (67%)
3	Mon Apr 6	Canvas bug fixed (F5 complete)	9/12 (75%)
4	Mon Apr 20	User Accounts finished (registration + login)	12/12 (100%)

Denominator grew from 9 to 12 in Week 2 when User Accounts was added.

Retrospective

What Went Wrong

- Adding **user accounts (login, signup)** after the core app was built was disruptive — required retrofitting auth into existing routes and components
- **Co-located tests vs. tests in root `tests/` dir** caused some confusion about where new tests should live
- **Canvas API integration** took longer than expected due to token handling and bug fixes spilling into Week 3

What Went Well

- More **proactive this sprint** — finished features early, got to add extra polish
- Reached **100% burndown** — all 12 Sprint 2 requirements completed (9 planned + 3 added mid-sprint for User Accounts)

Analysis & Improvement Plan

- Define all requirements (including auth/accounts) before sprint start to avoid mid-sprint scope changes
- Standardize test file locations at project kickoff to prevent co-location confusion
- Begin third-party API integrations in Week 1 to leave buffer time for debugging

Project Links

Resource	Link
GitHub	github.com/joseph-ampfer/ASE285_team_project
Canvas Team Page	nku.instructure.com/courses/87378/pages/team-project-kiss
Canvas Progress Page	nku.instructure.com/courses/87378/pages/team-progress-kiss
Documentation	docs/
Source Code	src/
Tests	tests/ + co-located in src/frontend and src/backend

Questions?

Thank you!

GitHub: github.com/joseph-ampfer/ASE285_team_project