

TaskFlow

Sprint 1 Review

Team KISS

Joey Ampfer | AJ Schulte | Denver Hogan | Naeun Kim

Agenda

1. Sprint 1 Goals
2. Sprint 1 Metrics
3. Feature Completion Status
4. Individual Contributions
5. Retrospective
6. Weekly Progress
7. Sprint 2 Plan
8. Q&A

Sprint 1 Goals

Target: Get core task management working

Features targeted (5):

Feature	Description	Owner
F1	Core To-Do List Management	Denver
F3	Kanban Columns	AJ
F4	Calendar View	AJ
F5	Canvas API Integration	Naeun
F6	Points / Gamification	Naeun

Requirements planned: 9 of 17 total

Sprint 1 Metrics

Metric	Value
Lines of Code	~2,200
Unit Tests	33
Integration Tests	5
Acceptance Tests	5
Features Completed	3 / 5
Requirements Completed	7 / 9
Feature Burndown	60%
Requirement Burndown	78%

Feature Completion Status

Feature	Requirements	Status
F1: Core To-Do List	R1.1, R1.2, R1.3	Complete
F2: Sub-Tasks	<i>(deferred to Sprint 2)</i>	--
F3: Kanban Columns	R3.1, R3.2, R3.3	Complete
F4: Calendar View	R4.1, R4.2	Complete
F5: Canvas API	R5.1	Not Started
F6: Gamification	R6.1	Not Started

R3.2 (drag-and-drop) was completed as a **bonus** -- originally planned for Sprint 2.

Individual Contributions

Member	LoC	Features	Req. Done	Burndown
AJ Schulte	~700	F3, F4	4/4 (+R3.2 bonus)	100%
Denver Hogan	~900	F1	3/3	100%
Naeun Kim	0	F5, F6	0/2	0%
Joey Ampfer	~600	<i>(Team Lead)</i>	--	--

Joey's contributions: project scaffolding, documentation, PR management.

Retrospective

What Went Wrong

- We couldn't make the **gamification and Canvas integration** requirements due to some recent issues that we already discussed with the professor
- **Test infrastructure** was not set up until late in the sprint, delaying test writing
- **Low velocity** in the first half of the sprint — only 2 requirements completed in ~70% of the time

What Went Well

- Core features **F1, F3, and F4** were fully delivered with all planned requirements met
- **Foundation work** (updated data model with description/status/completed fields, API route extensions) was completed and unblocked feature development
- **AJ exceeded the sprint plan** by completing R3.2 (drag-and-drop between Kanban columns), originally planned for Sprint 2

Analysis & Improvement Plan

- Set up **test framework and CI pipeline** at the very start of Sprint 2 instead of late in the sprint
- Schedule **weekly team check-ins** to catch blockers and availability issues earlier
- **Redistribute work** if necessary to ensure no single person is a bottleneck for entire features

Weekly Progress

Week	Accomplishments
1	Project setup — backend/frontend scaffolding, MongoDB connection, initial components, README
2	Calendar View (F4) implemented by AJ — R4.1 and R4.2 complete
3	Data model update (description, status, completed fields), Kanban Columns (F3) by AJ, frontend descriptions by Denver
4	Core To-Do List (F1) finalized by Denver, TaskDetailModal, unit + integration tests, acceptance test stubs

Sprint 2 Plan

Sprint 2 Goals

3 features, 9 requirements remaining

Feature	Requirements	Owner
F2: Sub-Tasks + Progress Tracking	R2.1, R2.2, R2.3	Denver
F5: Canvas API Integration	R5.1, R5.2, R5.3	Naeun
F6: Points / Gamification	R6.1, R6.2, R6.3	Naeun

Joey: coordination, testing infrastructure, documentation

AJ: maintenance/polish of F3 and F4, support testing

Sprint 2 Timeline

Week	Plan
1	F2 sub-task model & UI, F5 Canvas API token input, F6 points field
2	F2 progress bar, F5 Canvas assignment import, F6 profile display
3	F5 auto-sync, F6 bonus points for early completion, integration testing
4	Final integration, full test coverage, sprint review, polish

Key Dates

- **Team Presentation:** 3/2/26
- **Sprint 2 Review:** 3/11/26
- **Integration Milestone:** 4/1/26

Changes from Initial Plan

- F5 and F6 deferred entirely from Sprint 1 to Sprint 2 due to team member availability
- AJ completed **all** F3 requirements in Sprint 1 (including R3.2), freeing capacity
- May redistribute some F5/F6 work across the team if needed

Project Links

Resource	Link
GitHub	github.com/joseph-ampfer/ASE285_team_project
Canvas Team Page	nku.instructure.com/courses/87378/pages/team-project-kiss
Documentation	docs/
Source Code	src/
Tests	tests/

Questions?

Thank you!

GitHub: github.com/joseph-ampfer/ASE285_team_project